



58 - 83 54th ST  
 MASPETH NY, 11378  
 Tel. 718 416 2100  
 Fax. 718 416 3330

**EIGHT WEEK LOOK AHEAD SCHEDULE**

Company: HPD

Location: 5 East Main Street, Roosevelt Island

ACTIVITY	WEEK 1					WEEK 2					WEEK 3					WEEK 4					WEEK 5					WEEK				
	3/30	3/31	4/1	4/2	4/3	4/6	4/7	4/8	4/9	4/10	4/13	4/14	4/15	4/16	4/17	4/20	4/21	4/22	4/23	4/24	4/27	4/28	4/29	4/30	5/1	5/4	5/5	5/6		
	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W		
CONTAMINATED SOIL REMOVAL (TBD)																														
EXPOSURE #2 (REAR) BACKFILL																														
BUILDING MAKE READY WORK																														
ASBESTOS ABATEMENT																														
MEANS AND METHODS FOR BUILDING DEMO																														
SMOKE STACK OPENING / SUPPORT																														
ASBESTOS ABATEMENT FILING																														
WATER/SEWER CUT AND CAP																														
SIDEWALK SHEDS IN COMMON AREAS																														
TRAMWAY ROOF PROTECTION																														

*\*MEANS AND METHODS DEMO PLANS ARE IN REVIEW.*

*\*CONTAMINATED SOIL TIMELINE IS TBD, CONTRACT PENDING APPROVAL.*

*\*The timeline provided is an estimate. Unforeseen conditions, delays, weather, etc. may impact the dates listed above.*

