



58 - 83 54th ST
 MASPETH NY, 11378
 Tel. 718 416 2100
 Fax. 718 416 3330

EIGHT WEEK LOOK AHEAD SCHEDULE

Company: HPD

Location: 5 East Main Street, Roosevelt Island

ACTIVITY	WEEK 1					WEEK 2					WEEK 3					WEEK 4					WEEK 5					WEEK 6				
	6/1	6/2	6/3	6/4	6/5	6/8	6/9	6/10	6/11	6/12	6/15	6/16	6/17	6/18	6/19	6/22	6/23	6/24	6/25	6/26	6/29	6/30	7/1	7/2	7/3	7/6	7/7	7/8		
	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W		
CONTAMINATED SOIL REMOVAL (TBD)																														
EXPOSURE #2 (REAR) BACKFILL (TBD)																														
PIPE SCAFFOLDING FOR CHIMNEY STACKS (TBD)																														
ASBESTOS ABATEMENT																														
MEANS AND METHODS FOR BUILDING DEMO																														
SMOKE STACK OPENING / SUPPORT (TBD)																														

**MEANS AND METHODS DEMO PLANS ARE IN REVIEW.*

**CONTAMINATED SOIL TIMELINE IS TBD*

**PIPE SCAFFOLDING FOR CHIMNEY STACKS AND REMOVAL PENDING ON CONTAMINATED SOIL REMOVAL AND BACKFILL AT EXPOSURE 2.*

**The timeline provided is an estimate. Unforeseen conditions, delays, weather, etc. may impact the dates listed above.*

