



58-83 54th ST
M ASPETH NY, 11378
Tel. 718 416 2100
Fax. 718 416 3330

EIGHT WEEK LOOK AHEAD SCHEDULE

Company: HPD
Location: 5 East Main Street, Roosevelt Island

	WEEK 1					WEEK 2					WEEK 3					WEEK 4					WEEK 5					WEEK 6					WEEK 7					WEEK 8					
	8/17	8/18	8/19	8/20	8/21	8/24	8/25	8/26	8/27	8/28	8/31	9/1	9/2	9/3	9/4	9/7	9/8	9/9	9/10	9/11	9/14	9/15	9/16	9/17	9/18	9/21	9/22	9/23	9/24	9/25	9/28	9/29	9/30	10/1	10/2	10/5	10/6	10/7	10/8	10/9	
ACTIVITY	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	
CONTAMINATED SOIL REMOVAL																																									
EXPOSURE #2 (REAR) BACKFILL																																									
PIPE SCAFFOLDING FOR CHIMNEY STACKS																																									
ASBESTOS ABATEMENT																																									
PREPARE DOCUMENTS FOR DOB FILING																																									
SMOKE STACK OPENING / SUPPORT																																									
CAMP / AIR QUALITY CONTROL SETUP																																									

* Exposure 2 work is subject to DEP & HPD proceed start.

*The timeline provided is an estimate. Unforeseen conditions, delays, weather, etc. may impact the dates listed above.